
Intermediate Monitoring Report (every 6 months)    

 

Title (WP5) Integrated User Access 

Responsible Thomas Gutberlet, HZB 

Period  Month 18-24 (Aug. 2013 - Jan. 2014) 

Activity type Coord / RTD 

Tasks  Task 5.2 Development of a generalized integrated user registration. 
Report in prepartion. Software package prototype is under consideration 
(D5.2).ongoing 

Task 5.3 Harmonized proposal forms and templates. Report has been 
delivered (D5.4). Software package prototype is under development (D5.3). 
ongoing 

Task 5.4 Web based proposal peer review process. Report has been 
delivered (D5.5). Prototype is under consideration (D5.6) ongoing 

Task 5.5 Platforms for cross source independent beam time access. 
Report will be delivered (D5.7). Feasibility study is under consideration 
(D5.8) ongoing 

Deviations from 
Description of work 
(Annex 1) & 
corrective action 

D5.1 delayed by 12 month. Delivered 

D5.2 delayed by approx. 12 month due to recruitement problems. 

D5.5 delayed by 6 month. Delivered 

D5.7 delayed by approx.6 month. 

Deliverable  Due date Expected/ Achieved Date 

 
D5.1 
 
 

 
Month 12 
 
 
 
 
 
 

 

Delivered month 24. Report on Task 5.3 ‘Harmonized 
proposal forms and templates’ was delivered by partner 

HZB and PSI with support by all participating facilities. 

The delay of 12 months was due to existence survey 

work on proposal schemes and handling together with 

all WP partners. In addition a publication based on the 

conducted survey was prepared and published in 

journal neutron News, Vol 25, Issue 1, 2014 by partner 

HZB and PSI. 

 

D.5.2  Month 24  Month 36 expected. Due to recruitement problems to 

fill the position of a software programmer at TUM, the 

activity was stalled till end of 2013. A staff could be 

hired now at HZB and resources were allocated to HZB. 

Work has now started and is planned to be delivered 

with a delay of 12 months. 

 

D.5.3  Month 48  Month 48 expected 

 



Intermediate Monitoring Report (every 6 months)    

 

D.5.4  Month 36  Delivered month 18  

 

D.5.5  Month 12  Delivered month 18 

 

D.5.6  Month 36  Month 36 expected 

 

D.5.7  Month 24  Month 30 expected (draft presented month 22 in WP5 

meeting in Garching). Partner HZG and Jülich presented 

first results on survey on the topic to the WP. The 

materials was provided by all participating partners as 

input. Report is in progress and will be delivered within 

first half of 2014 by HZG. 

 

D.5.8  Month 48  Month 48 expected 

 

 

A) Total Person Months (PM) 
allocated to project (including 
facility contribution) per 
contributing partner (Annex 1, 
Part A, p.96) 

B) Total staff effort charged to 
project per contributing partner 
(Annex 1, Part B p.32) 

C) Staff effort charged to project in 
period (Month n – n+6) 

Beneficiary A B C 

HZB 

HZG 

Jülich 

BNC 

ILL 

STFC 

CEA 

NPI 

PSI 

TUD 

TUM 

2 

1 

- 

- 
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- 

- 

- 

- 

- 

1 

1 

- 

- 

- 

- 

- 

- 

- 

- 

- 

1 

- 

1 

0.5 

0.5 

0.5 

1 

0.5 

0.5 

0.5 

0.5 

Meetings/Conferences/Workshops 
attended (financed by NMI3) 

Internal meetings (...participants,organising beneficiary 
etc) 

Any external conferences attended? 

 

WP5 Meeting, 28.11.13, FRM II, Garching 

11 participants, organised by HZB and FZJ 

Partcipants discussed intensively Task 5.5 ‘Platforms for 

cross source independent beam time access’. HZG and 

Jülich were assigend to provide a detailed report. Report 

on Task 5.3 and 5.4 were approved. 

 


